
NE 4th Street Extension
Preferred Alternative – “Best Buy Alternative”

• Least number of parcels impacted 

(KG Investments to the west and Best Buy to 
the east)

• Ability to modify the existing Best Buy 
structure for continued retail use

• Least overall cost

• Most compatible with Wilburton Village vision

• Community input



• Scored against several criteria
– roadway geometry

– impacts to adjacent properties

– access to adjacent properties

– impacts/modifications to BNSF

– construction duration/disruption

– traffic operations

– public comment

– cost

NE 4th Street Extension
Alternative Selection



NE 4th Street Extension
Project Status & Milestone Schedule

• Alternative analysis completed

• “Best Buy Alternative” was selected to move   
to final design

• Design to be completed early in 2011

• Pending funding:

– Final right-of-way negotiations/acquisition early 
2011

– Construction summer of 2011 or spring of 2012



NE 4th Street Extension
Project Costs/Budget/Funding Gap

Cost (000) Programmed
(000)

Gap

Design $3,600 $3,600

Right-of-Way $24,200 0 $24,200

Construction $10,600 0 $10,600

Total $38,400 $3,600 $34,800


